ENFORA TIMETABLE OF WORKPACKAGES

START END WPs

MONTH | 1/10/2008| 30/9/2010 1| 2| 3| 4 5[ 6| 7| 8] 9

1/10/2008| 30/10/2008

1/11/2008| 30/11/2008

1/12/2008| 30/12/2008

1/1/2009| 30/1/2009

1/3/2009| 30/3/2009

1/4/2009| 30/4/2009

1/5/2009| 30/5/2009

1
2
3
4
5| 1/2/2009| 28/2/2009
6
7
8
9

1/6/2009| 30/6/2009

10( 1/7/2009| 30/7/2009

11 1/8/2009| 30/8/2009

12| 1/9/2009| 30/9/2009
13| 1/10/2009| 30/10/2009

14( 1/11/2009| 30/11/2009

15| 1/12/2009| 30/12/2009

16| 1/1/2010f 30/1/2010

17| 1/2/2010| 28/2/2010

18 1/3/2010| 30/3/2010

19| 1/4/2010| 30/4/2010

20| 1/5/2010| 30/5/2010

21| 1/6/2010( 30/6/2010

22| 1/7/2010| 30/7/2010

23 1/8/2010| 30/8/2010

24| 1/9/2010| 30/9/2010

WNORK TYPE START | DURATION PRORATS
PACKAGE 1 2 3 4 5 & 7 8 9 10 11 12|13 14 15 16 17 18 19 20 21 22 23 24

1 MNGT 1 24
2 QPLN 2 23
3 DEV 4 3
4 DEV 7 6
5 DEV 12 2
5 DEV 12 2
7 DEV 14 5
38 DISS 19 6
9 EXP 22 3
10

11




